Post-Priv. Yard Constr. C-745-K(S)/M
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04.60 0) ard Constructio

Y3YDOroo0 Perform Project MgmiProject Supt. C-745K(S)M 010CTe2 | 18DEC2 5 5

Y3YDoooL Project Start Miestone C-745-K(SYM 010CTeR q q

Y3YDo2006 Perform Constr. Mgrmt/ Constr Supt. C-745K(S)M 0l0CT2  |oaNovee x5 x5

Y3YDo2010 Sample & Analyze Waste C-745KSM 0I0CT2 | 04DECR e e

Y3YDOO2O45 Change Order Alowance C-745K(S)M 0l0CT2 | o4DECR | 5

Y3YDO015 Dispose of Demoliion Debris C-745-K(SyM BDECT2 | 18DEC®2 10 10

Y3YDOXES Proect Complete. C-745KSM 18DEC? q q
Start Date 010CT02 E:::::] Early Bar 03CT - Y301 Sheet 1 of 1
Finish Date 18DEC02 BEC HTE L
Data Date 010CT02 Progress Bar Bechtel Jacobs Co LLC
Run Date 09JANO4 13:31 | NN Critical Activity J ACOBS “
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